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project scope: 
The job entailed installing a new 650’ long steel sheet pile bulk-
head around the perimeter of the United States Coast Guard 
Station in Lewes, DE. The project also included selective repairs 
made to an existing gabion wall (i.e. wire mesh cages filled with 
stone) outside of the operational area of the station. Additional 
selective repairs were made to the existing timber pier, including 
new deck boards, hardware replacement, and utility upgrades.

challenges:
• 	T he proximity of the new bulkhead to the station building 	
	 and requirements to maintain access to the building and dock 
 	 facilities at all times precluded the use of a conventional 	
	 deadman anchoring system which would have been more 	
	 disruptive to the on-going activities.  
•	T he site contained a large quantity of fill material with poor 	
	 structural characteristics. 

SOLUTIONS:
Instead of utilizing a deadman anchoring system, the design 
featured a heavy-duty steel wale and 50’ and 90’ long x 1 ¼” 
diameter grouted tieback anchors. The grouted tiebacks enabled 
the crew to drive down into firmer soils and provided for an 
overall stronger bulkhead design.  
 
Because the grouted tiebacks were driven through both the new 
and old bulkheads and underneath the parking area, access to 
both the station building and dock facilities were maintained.
Maintaining access to these two structures for quick emergency 
response was a key requirement of the project. A conventional 
anchoring system using deadmen and tie rods would have 
required extensive excavation of the parking lot making access to 
the building and dock facilities difficult.  
 
Because of a reduced loading requirement, approximately 190 LF 
of the new bulkhead was driven in cantilever (i.e. not tied back) 
outside of the operational area of the station.
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